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Project Scope April 1996 March 1997 September
1997 August 1998 December

1998 December 1999 December 2000 December 2001 December 2002

1. Valley
Growers
Nursery

Improve runoff
from nursery; in-
corporate storm
water controls
into future Park 'n
Ride Lot

Site clean up and
stabilization car-
ried out by the City
of Issaquah in
June and July
1995; DOT and
Metro scheduled
to construct lot in
1996.

First phase has
been completed.
Runoff problems
concerning live-
stock solved; area
has been regraded
and seeded.  Sec-
ond phase:
Issaquah Parks and
Metro Transit are
conducting active
negotiations; retro-
fitting has been
funded by Metro
Transit.

No change No change Area is being de-
veloped as park
and ride lot by
King County/
Metro.  Final
paving to be
completed by
4/30/99.

Park & Ride lot is
finished.  Project is
completed with
stormwater ponds.

No change No change No change.

Lake Sammamish Initiative:  Status of Short-Term Actions
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Project Scope April 1996 March 1997 September
1997 August 1998 December

1998 December 1999 December 2000 December 2001 December 2002

2. Issaquah
State Fish
Hatchery

Connect hatchery
discharge from
pond cleanings to
Metro sanitary
sewer diverting
wastewater from
creek and lake.

Shoreline im-
provement funds
located for hatch-
ery waste water
diversion ex-
penses. Metro ad-
vertised for a
change in the wa-
ter rights diversion
point which would
allow the hatchery
to consume water
(thus sending it to
Renton treatment
plant). Ok from
Dept. of Ecology is
pending. Cost for
diversion esti-
mated at $50,000;
$15,000 per year
for maintenance.
Moving ahead ei-
ther now or in
1997 is dependent
on Hatchery up-
grades.

Water right diver-
sion permitted by
Dept. of Ecology.
Hook-up fee to di-
vert pond washings
to sewer system
estimated at
$325,000.  Annual
O& M  expected to
be $20,000 -
25,000.  No funds
identified at this
point.  On-site
treatment options
are being evaluated
in conjunction with
Hatchery upgrade.

Feasibility study
of treatment and
diversion alter-
natives being
conducted;
completion
scheduled for
October 1997.

Feasibility
study com-
pleted in Spring
’98.  Final solu-
tion being dis-
cussed by
DFW, King Co.,
and Issaquah.
Decision
pending Fall
’98.

Waste water
treatment facility
still being
planned for im-
plementation at
the hatchery.
The new facility
will have a water
re-use compo-
nent as well as
demonstrating
new technology
for waste water
treatment.

Requests for Pro-
posals for design
and construction
of a solar aquatic
water purification
greenhouse was
advertised by King
County Wastewa-
ter Treatment Di-
vision.  The struc-
ture will provide
further treatment
for hatchery
cleaning operation
waters.  In addition
to water treatment,
the facility will pro-
vide educational
exhibits describing
wastewater treat-
ment, water recy-
cling, water reuse
and the impor-
tance of retaining
in-stream flows for
salmon.  Esti-
mated construc-
tion start date is
spring 2001.

A Notice to Pro-
ceed for Design to
Construct was is-
sued in June,
2000.  Sverdrup
Civil has pro-
ceeded with initial
design.  the proj-
ect was placed in
a holding pattern
in September
2000 when design
and construction
costs escalated.
Any construction
start date will be
determined later in
2001.

WDFW de-
terimined that
maintenance costs
for the greenhouse
proposal would be
prohibitive and has
requested an al-
ternative proposal
involving outdoor
wetland treatment.
The project has
been transferred
to SWEES in KC
WLR.

CPOSA staff in
WLRD evaluated
several alterna-
tives for work at
the hatchery.
WTD selected op-
tion to contribute
funds towards en-
vironmental edu-
cation at the
hatchery.  Staff
revised environ-
mental education
signage proposed
by Friends of
Issaquah Salmon
Hatchery.  WTD
will contribute
$50,000 to prepa-
ration and installa-
tion of the signs in
early 2003.
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3. Sunset
Quarry

Correct runoff
problems gener-
ated by quarry
operations

Minimum grading
fees are being
paid in order that
permits do not
expire.  Work to
reroute Tibbetts
Creek/construct
additional holding
ponds has not
been initiated to
date.  Private /
Public mitigation
partnership is be-
ing evaluated.

Pacific Topsoils has
leased 50 acres of
the site.  The com-
pany is interested
in correcting runoff
problems and has
hired a consultant
to develop plans.
Dept. of Ecology
and Dept. of Devel-
opment and Envi-
ronmental Services
are working with
company to de-
velop management
plan.  King County
Parks is negotiating
to purchase the
remaining 70 acres
(no mitigation
needed on this part
of the property).

Evaluation of
site mitigation
for 50 acres is
underway.  King
County Parks
has final review
of management
plan.

No change Perimeter prop-
erties not needing
reclamation have
been acquired.
Remaining 45-55
acres need rec-
lamation prior to
King County pur-
chase.  Final plan
for reclamation
has hit snag with
seller over steep
cliff portion of
property. Once
solved, King Co.
has purchase
agreement in
place w/ first right
of refusal.

Restoration plan
was resubmitted to
DDES in October
1999 for approval.

Reclamation per-
mit in limbo pend-
ing (1) submittal of
additional hydro-
logic and geologic
information from
property owner
Pacific Topsoils;
and (2) clarifica-
tion of reclamation
and bond obliga-
tions following sale
of property to Pa-
cific Topsoils.
King County Parks
still holds pur-
chase option for
site pending State
and County ap-
proved reclama-
tion.

DDES terminated
its review of the
proposed revised
reclamation plan
after Pacific Top-
soils failed to re-
spond to requests
for supplemental
technical informa-
tion to support
their proposed
design.

A Stop work was
issued to Pacific
Topsoils for work-
ing with an expired
permit and in a
manner contrary to
what is allowed
under their permit
and current plans.
The operator ap-
pealed the SWO
and a hearing is
forthcoming.
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4. Bianca Mine Stabilize eroding
mine spoils on
Tibbetts Creek
tributary

King County capi-
tal project: design
and permits 1995-
1996; construction
in 1997. Cost es-
timated at
$620,000.

Land has been an-
nexed to City of
Issaquah.  King
County has com-
pleted the alterna-
tive design report
and is working with
Issaquah to transfer
responsibility.  Final
construction costs
will depend upon
solution chosen.
Evaluation of solu-
tion has been
added to the East
Village EIS as-
sessment and
Issaquah capital
projects list.

Issaquah evalu-
ating cost share
options with
King County.

No change Cost sharing cur-
rently being ex-
plored between
East Village de-
velopment and
Corps of Engi-
neers.

The City of
Issaquah com-
pleted a develop-
ment agreement
with Intracorp for
the Cougar
Mountain East
Village develop-
ment to take own-
ership of this
property.  City is
working with the
Corps of Engi-
neers through the
Lake Washington
Ecosystem Resto-
ration Study to
address bank sta-
bilization and
habitat improve-
ment options for
this property.  A
feasibility study is
underway.

Project still under
evaluation

City is working
with Intracorp on
developing a sta-
bilization plan per
the developer
agreement.  Corps
of Engineers in-
volvment ended
after City deter-
mine that project
could be imple-
mented more
quickly under a
City-Intracorp
funded project.

City and Intracorp
successfully com-
pleted the Binaca
Mine Stabilization
Project in Novem-
ber at a cost of
$200k.  City to
monitor and
maintain site for
several years to
ensure plant sur-
vival.

5. Interpace
Mine

Stabilize eroding
mine spoils on

Tibbetts Creek
tributary

SWM is currently
preparing prelimi-
nary project scope
and cost esti-
mates; dependent
on geotechnical
analysis.  SWM
will coordinate with
land owner for
solution.

Preliminary scope
and cost estimates
complete. The proj-
ect is on the King
County CIP list for
funding through a
1998 bond.

No change Proposed for
construction in
’99 if bond
goes through.

Since problem is
on private prop-
erty and the re-
sult of owners
actions, a cost
share remedy will
be offered.  Offer
not extended to
owner - awaiting
prioritization from
watershed group.

Project was pro-
posed to the US
Army Corps of
Engineers for cost-
sharing, but was
recently denied.
Project will likely
be dropped.

No change. No change. No change.
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6. Inspection
Program for
New Devel-
opment

Continue en-
hanced erosion
and sediment
control program
through inspector
assigned to Lake
Sammamish wa-
tershed

Position to be in-
tegrated into the
DDES inspection
program. Position
was grant funded
in 1995; $80,000
was budgeted for
position starting in
1996 and filled in
January.

Program will be
continued with King
County sub-basin
dedicated inspector
in 1997.  Contractor
education and co-
ordination with pub-
lic and private sec-
tors will be devel-
oped across juris-
dictions.

Continuation of
Lake Sammam-
ish inspector
position pro-
posed in King
County Water
and Land Re-
sources 1998
budget.  Evalua-
tion of expanded
program is in-
cluded in Sam-
mamish Water-
shed list of re-
gional projects.

Proposed in
DDES budget
through new
fee ordinance
for continuation
in 1999.

4 TESC field in-
spectors are now
funded through
fee ordinance
and ESA. One
continues to be
dedicated to Lake
Sam.

The TESC pro-
gram continues in
King County and
the City of
Issaquah and has
been initiated by
the new City of
Sammamish.

No Change Western boundary
of drainage area
annexed by City of
Bellevue.  TESC
program continues
to inspect permits
issued by County.
TESC inspection
for City permits not
included in ILA’s.

With the incorpo-
ration of the City of
Sammamish and
annexations by
Issaquah on the
eastern side of the
lake, and the an-
nexation by
Bellevue on the
western side of the
lake, the Pro-
gram’s services to
the Lake Sam-
mamish drainage
area are limited to
activities permitted
by DDES prior to
incorporation and
annexation.
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7. Basin-wide
education
program

Continue and
expand education
programs in all 4
jurisdictions to
inform residents
of household best
management
practices and
source controls

Media campaign;
bus placards; real
estate training;
new resident
packets; $150,000
per year.

Expanded educa-
tional program fo-
cusing on best
management prac-
tices and source
controls for busi-
nesses, land-
scapes, forest
practices, agricul-
tural practices, and
households will be
implemented in the
basin in 1997.

Program con-
tinuation pro-
posed in King
County Water
and Land Re-
sources 1998
budget.

Proposed for
continuation in
WLRD budget
for 1999 and
also included in
Issaquah,
Bellevue, and
Redmond
budget propos-
als.

Education activi-
ties continue
throughout the
basin and in the
Cities of
Issaquah,
Bellevue &
Redmond.

Education activi-
ties continue
throughout the
basin and in the
Cities of Issaquah,
Bellevue &
Redmond.  In ad-
dition, a steward-
ship program has
been active in the
Sammamish Basin
during 1999.

No Change—
stewardship
services were not
given to the City of
Sammamish and
most of the ELS
basin

Stewardship pro-
gram is active in
the Issaquah Ba-
sin with ongoing
education activi-
ties provided by
both the City of
Issaquah and King
County Water and
Land Resources
Division.  City of
Redmond part-
nered with King
Co in presenting a
series of three
workshops within
Lake Sammamish
Basin on Natural
Yard Care.  City of
Redmond contin-
ues city-wide effort
in volunteer stew-
ardship, water
conservation edu-
cation, Salmon
Watchers Pro-
gram, and recy-
cling.
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8. Sensitive
Lake Stan-
dards for
New De-
velop-ment

Incorporate new
standards for
water quality
control (50% re-
moval of TP) into
King County
Surface Water
Design Manual
update; cities to
investigate adop-
tion of similar
standards.

Already adopted in
King County for
Issaquah Creek
Basin.  For re-
mainder of water-
shed, public rule
takes effect in
three months.
Continuing
evaluation incor-
porated into Task
Force Model.

King County final
drainage manual is
in review; adoption
of 50 percent total
phosphorus lake
protection standard
for KC portion is
expected in 1997.
Standard in use in
Issaquah for large
developments via
permit conditions;
in Redmond
through SEPA; no
proposal in
Bellevue at this
time.

Standard being
implemented
through SEPA in
the non-
Issaquah Creek
drainage basin
in King County
to extent possi-
ble.  Manual
adoption ex-
pected by end of
1997 or first
quarter of 1998.

Adopted by
King County
ordinance in
January ’98 for
Lake Sam-
mamish Basin.
Adopted in
June ’98 as
part of revised
Design Manual
Ordinance for
all of King
County.

Done Implementation
continues.

No change No change No change.

9. Kelly Ranch Develop and im-
plement farm
management
plan; fence and
re-vegetate
banks of Tibbetts
Creek.

King Conservation
District developed
plan July 1995;
homeowner in-
stalled partial
fence.

Property is for sale.
Several interested
parties have come
forward including a
condominium de-
veloper and East
Village developer.

No change No change. Property now an-
nexed to City of
Issaquah.  City is
investigating ri-
parian protection
options.

City of Issaquah is
in discussion with
Kelly's about con-
servation and con-
struction ease-
ments along both
sides of Tibbetts
Creek in order to
implement im-
provements as
part of the Tibbetts
Creek Greenway
project.

 Owner has re-
fused a conserva-
tion easement, but
the City is still pur-
suing a construc-
tion easement in
the belief that the
construction in-
vestment will be
protected through
the City’s Sensi-
tive Areas Ordi-
nance.

Funding for resto-
ration work at
Kelly Ranch was
included in Devel-
oper Agreement
between Cougar
Mountain East
Village (Intracorp)
and City of
Issaquah.  $100k.
Use of farm for
horses has re-
duced significantly
(only a few left).

City is incorporat-
ing Kelly ranch
channel restora-
tion and buffer
enhancements
into Tibbetts Creek
Greenway Project
– Tibbetts Manor
Reach, scheduled
for construction in
2003.
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10. Weowna
Park

Correct severe
erosion created
by Phantom
Creek by re-
constructing
stream channel

City authorized
action October
1995; ILA with
County Parks;
Task Force advis-
ing design options;
cost dependent
upon final design.
MOU signed be-
tween Bellevue
and King County
for cost share.

Consultant had
been hired to com-
plete design work.
City of Bellevue has
completed site sur-
vey. Final designs
being developed
spring 1997. Con-
struction expected
in summer 1997.

Public evalua-
tion of final de-
sign alternatives
completed in
Summer 1997.

Trail work be-
gan in 1997.
Bellevue cur-
rently working
on final con-
struction.

Completed.
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11. Idylwood
Creek

Correct drainage
problems and
bank erosion
along creek

Evaluation and
design 1995-1996;
County coordina-
tion with Bellevue
and Redmond.
Still in progress.

Divided into two
parts:

1. Severe bank
erosion has oc-
curred in sev-
eral locations;
city drainage
has been jeop-
ardized. The
area was stabi-
lized by the City
of Redmond
during the
summer of
1996.

2. A basin level
project will be
developed in
spring/fall 1997
(Idylwood
Park); con-
struction ex-
pected in mid-
1998.

No change Most severe
area being ad-
dressed.

Enhanced design
report completed
on entire basin
and includes
control of erosion
as well as fish
passage im-
provements.

Stormwater Facili-
ties Plan for Idyl-
wood Creek com-
pleted by RW
Beck.  Includes
evalutation of al-
ternatives for a
high-flow by-pass,
in-stream & ripar-
ian zone restora-
tion & stabilization,
and fish passage
under West Lake
Sammamish
Parkway. High-
flow by-pass and
Phase 1 (Idylwood
Park) of instream
habitat improve-
ments & bank sta-
bilization sched-
uled for construc-
tion in 2001.

Draft Design re-
port completed by
RW Beck, Feb
2001, includes
high flow bypass,
fish passage im-
provements under
West Lake Sam-
mamish Parkway
and modifications
to Idlywood Creek
downstream from
WLSP.  HPA from
WSDFW has been
approved.  Bio-
logical assess-
ment has been
written and sub-
mittal to National
Marine Fisheries
Service for review.
Construction is
anticipated to be-
gin in 2002.

Proceeding as
forecast.  NMFS
has approved the
project.  Advertis-
ing for bids  in
mid-March 2002
and anticipate is-
sueing the notice
to proceed in
June.

Construction of
3500 lf of bypass
pipe, culvert im-
provements for
fish passage and
700 feet of chan-
nel reconstructed
substantially com-
pleted in Dec 2002
at cost of approx
$3.5 mil.  Moni-
toring plan forth-
coming.

Prepared Scope of
Work for design of
improvements to
1700 lf of channel
in upper reach.
Construction an-
ticipated in 2004
with funding from
Clean Water Fund
Loan.  Began dis-
cussion with prop-
erty owners re-
garding ease-
ments.
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12. Regional
Stormwater
Treatment
Feasibility
Study

The objective of
this study is to
determine the
feasibility of de-
veloping a re-
gional stormwater
treatment facility
in the Lake
Sammamish Ba-
sin. This issue
was previously
identified as a
concern in the
Lake Sammam-
ish Water Quality
Management Re-
port (1996).

Grant funding
($250,000) was
obtained from US
EPA in fall 1999.
We are currently
in the process
preparing an RFP
to hire a consult-
ant to assist with
the project.

A contractor has
been selected and
the scope and
budget for the
project should be
finalized in 2001.

A contract was
signed with Gray
and Osborne, Inc.
in mid-2001.
Work was initiated
on the project in
September 2001.
The contractor
continues to prog-
ress with the proj-
ect.

Contractor has
completed a draft
report.  Prelimi-
nary assessment
indicated that re-
gional treatment is
not a feasible op-
tion at this time.
Final report will be
prepared in Spring
2003.


